



June 15, 2009

Ms. Gina Search
Environmental Protection Engineer
Illinois Environmental Protection Agency
Bureau of Land
2009 Mall Street
Collinsville, IL 62234

Subject: Notice of Field Work
Dissolved Phase Groundwater Investigation and P-60 Free Phase Product
Delineation, Roxana Illinois
1191150002 -- Madison County
Equilon Enterprises

Dear Ms. Search:

On behalf of Equilon Enterprises LLC, dba Shell Oil Products (SOPUS), URS Corporation (URS) is providing notice as required in Condition 3(f) of the Agency's approval letter dated May 12, 2009 that the field activities for the subject work plan will begin on June 29, 2009.

The attached schedule provides a preliminary indication of the schedule for the various field activities. Subcontractors are in the process of revising their costs, based on scope changes requested by the Agency. The work will be hard-scheduled as the various subcontractors are selected. The actual events and dates may be modified based on subcontractor availability, as well as weather, field conditions or access limitations.

If you have any questions please contact Kevin Dyer, SOPUS project manager at (618) 288-7237 or Kevin.dyer@shell.com or me at (314) 743-4108 or bob_billman@urscorp.com.

Sincerely,

Robert B. Billman
Senior Project Manager

Attachment

cc: Kevin Dyer, SOPUS
Eric Petersen, ConocoPhillips
Amy Boley, IEPA Springfield
Jim Moore, IEPA Springfield
Mara McGinnis, IEPA Springfield
Marty Reynolds, Village of Roxana

1001 Highland Plaza Drive West, Suite 300
St. Louis, MO 63110
Phone: 314.429.0100
Fax: 314.429.0462

Project Schedule
Dissolved Phase Groundwater Investigation and P-60 Product Delineation
Roxana, Illinois

ACTIVITY	Week Beginning																											
	22-Jun	29-Jun	6-Jul	13-Jul	20-Jul	27-Jul	3-Aug	10-Aug	17-Aug	24-Aug	31-Aug	7-Sep	14-Sep	21-Sep	28-Sep	5-Oct	12-Oct	19-Oct	26-Oct	2-Nov	9-Nov	16-Nov	23-Nov	30-Nov	7-Dec	14-Dec	21-Dec	28-Dec
Pre-Field Activities	■																											
Borehole Utility Clearing (Hand Auger/Air-Knifing)		■	■	■	■	■			■																			
Groundwater Profiling			■	■	■	■																						
CPT/ROST					■	■																						
Sampling & Piezometer Installation (via direct push)					■	■	■																					
Submit Planned Well Locations to IEPA/Discuss							■	■	■	■																		
Vapor Monitoring Point Installation							■	■	■	■																		
Monitoring Well Installations & Development										■	■	■	■	■														
Vapor Monitoring Point Sampling												■	■	■	■													
Groundwater Gauging & Sampling														■	■	■												
Surveying																■	■											
Laboratory Testing			■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
Data Analysis & Report Preparation			■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
Submit Report to IEPA																												■

- Notes:**
1. The scope of piezometer installations is not defined at this time. The schedule will be reviewed/revise once the scope has been determined.
 2. The scope of monitoring well installations is not defined at this time. The schedule will be reviewed/revise once the scope has been determined.
 3. The schedule is subject to revisions, pending potential delays associated with, but not limited to, weather, contractor availability, access issues, etc.