

October 14, 2022

Mr. Kenneth Smith, PE  
Manager, Permit Section  
Illinois Environmental Protection Agency  
RCRA Permits  
1021 North Grand Ave East  
Springfield, IL 62794

**Request for Extension  
Roxana PWY SEE – Final Design Report and Construction Work Plan**

**Equilon Enterprises LLC d/b/a Shell Oil Products US  
WRB Refining LP Wood River Refinery  
Roxana, Illinois  
1191150002 - Madison County (ILD080012305)  
Log No. B-43R-CA-107**


Dear Mr. Smith;

On behalf of Equilon Enterprises LLC d/b/a Shell Oil Products US (Shell), AECOM Technical Services, Inc. (AECOM) hereby requests an extension to submit the Roxana Public Works Yard (PWY) Steam Enhanced Extraction (SEE) - Final Design Report and Construction Work Plan (FDRCP). Condition 2 of Illinois EPA (IEPA) August 22, 2022, letter stated that a FDRCP was due within 90 days of the date of the letter (i.e. November 20, 2022). AECOM requests an extension of the due date to December 20, 2022 to allow for an additional 30 days to prepare the FDRCP. This letter is a follow-up to the September 21, 2022, in-person meeting attended by AECOM, Shell, McMillan-McGee, and IEPA.

IEPA's 8/22/2022 letter requested that additional samples be collected in the PWY area. Additional sampling was discussed during the September 21, 2022, meeting. As will be described in the forthcoming FDRCP, additional samples will be collected prior to, and during, the construction of the SEE system, but not collected prior to submittal of the FDRCP.

If you have any questions concerning this request, please contact Leroy (Buddy) Bealer, Shell Senior Program Manager, at (484) 632-7955 or [leroy.bealer@shell.com](mailto:leroy.bealer@shell.com), or me at (314) 452-8929 or [wendy.pennington@aecom.com](mailto:wendy.pennington@aecom.com).

Sincerely,



Wendy Pennington, PE  
Project Manager

**cc:** Buddy Bealer, Shell  
Amy Butler, IEPA  
Visal Poornaka, IEPA  
Ali Al-Janabi, IEPA  
Repository (website, Roxana Public Library)  
Project File